

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	9100IncidentGuard
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy on Incident	USN-1	As an administrator, I can create the "High Impact Control" UI Policy on Incident (Impact is High) with Assignment group mandatory and Reverse if false enabled.	2	High	Shyaam Sundhar A
Sprint-1	UI Policy Action – Urgency	USN-2	As an administrator, I can add a UI Policy Action that makes the Urgency field read-only when Impact is High.	2	High	Shyaam Sundhar A
Sprint-1	onChange Client Script	USN-3	As a service desk user, I want Urgency to be set to High automatically when I change Impact to High.	3	High	Dhinakaran R
Sprint-1	onSubmit Client Script (Save Validation)	USN-4	As a service desk user, I am prevented from saving a High-impact Incident when Assigned To is empty, and I see an error message.	3	High	Dhinakaran R
Sprint-1	onCellEdit Client Script	USN-5	As a service desk user, I am blocked from changing the State field by list editing and get an alert to open the Incident instead.	3	Medium	Jegadheesmani B
Sprint-2	Testing the Configuration	USN-6	As a tester, I can verify that an Incident with High impact and empty Assigned To cannot be saved (mandatory enforcement).	2	High	Jegadheesmani B
Sprint-2		USN-7	As a tester, I can verify that an Incident saves successfully once Assigned To is filled.	1	Medium	Shyaam Sundhar A

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-8	As a tester, I can verify the reverse condition: changing Impact from High to Medium makes Assigned To optional and Urgency editable.	1	Medium	Dhinakaran R
Sprint-2		USN-9	As a tester, I can verify that editing State directly in the Incident list is blocked.	1	Medium	Jegadheesmani B
Sprint-2		USN-10	As a tester, I can verify that State can still be updated from the Incident form.	1	Medium	Dhinakaran R
Sprint-2	Conclusion	USN-11	As a team, we document the conclusion summarising how UI Policies and Client Scripts enforce data integrity on Incident records.	1	Low	Jegadheesmani B

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	30 Sep 2026	05 Oct 2026		
Sprint-2	7	6 Days	06 Oct 2026	11 Oct 2026		
Total	20	12 Days	30 Sep 2026	11 Oct 2026		

Velocity:

Our sprint duration is 6 days and the velocity of the team is 10 (story points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (days per story point):


Sprint velocity = Total story points completed ÷ Number of sprints = (13 + 7) ÷ 2 = **10 story points per sprint**

$AV = \text{Sprint duration} \div \text{Velocity} = 6 \div 10 = \mathbf{0.6 \text{ days per story point}}$

Your team's velocity is **10 Story Points per Sprint**.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Planned burndown: 20 story points across two 6-day sprints (30 Sep – 11 Oct 2026). Actual progress will be plotted as sprints are completed.